From: Moore, Gary

To: Jeff Wright
Subject: Re: Delta Shipyard Treatability Study Estimate
Date: Tuesday, February 26, 2013 5:42:54 PM

| will update tomorrow. It looks like we are going to pursue a PRPto do the Treatability study so we
will need to move forward on final report.

It should include cost estimates for cleanup by dig, haul, dispose assuming it is nonhhaz and then
assuming haz. Also estimate for in-situ solidification assuming the same mixture as Bayou Tranpanga
or Malone based on the mixture per our estimated quantity. Use rates for personel and equipment
as if Weston was doing the work along with a contingency spelled out.

Gary

From: Wright, Jeff

Sent: Tuesday, February 26, 2013 4:09:41 PM

To: Moore, Gary

Cc: Bordelon, David; Shappee, Cecilia; Beck, Robert; Farias, Abel; Carter, Linda; Stanley, Cora;
LaBombard, Will

Subject: Delta Shipyard Treatability Study Estimate

Gary -

We would like to request an amendment to the budget and schedule for the Delta Shipyard project.
The previous amendment to the TDD did not take into account the additional costs associated with
a full scale Treatability Study of samples collected from each pit. This amendment request would
also cover costs associated with mobilizing personnel and equipment to the site to collect
representative samples from each pit. Due to the limited access to the pits during the initial
assessment phase, we believe that it would be appropriate to utilize an extended boom track hoe or
marsh track hoe to collect the representative samples. We estimate the field effort to last for one
day. Asummary of the cost estimate is listed below. It is estimated that the Treatability laboratory
tests may take 6 to 8 weeks; we are therefore requesting that the TDD completion data be
amended to 6/28/13.

Subcontract Equipment, Amend H&P and conduct Field activities (2 people) 30
Hrs (total)  -$3,250

Sample
shipment -
$500

Travel (vehicle rental,
perdiem) -$1,000

Extended reach Track hoe rental and Operator
- $6,600

Treatability Test Proposal (from subcontract
lab) -$700

Work Plan 20
Hrs -$2,280
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Subcontract Lab, Treatability Test Coordination 20
Hrs -S$2,280
Conduct Treatability Test
- $27,500 (estimate)

Treatability Test Review 24
Hrs -S$2,736
Compile Final Report 50
Hrs - $5,700
QC Review 12
Hrs -S$1,700
Estimate Total - 554.246

The estimated costs listed above are based on the following assumptions:

. Laboratory Treatability tests will cost $27,500. This an initial estimated cost provided by the
laboratory. Actual costs may differ depending on the number of solidifying reagents used and the
type of pre- and post- analytical analysis.

. Field effort will require one day including mobilization of equipment. No weather delays
anticipated. No delays resulting from site conditions.

. No further delineation will be required outside of the pits at this time.

Thanks,

Jeff Wright, CHMM
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